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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 5- 21. 0/ 31 I'N FRESNO COUNTY ON | -5 FROM GRANI TE CONSTRUCTI ON' COVPANY $12, 295,753 09/ 26/ 18 0%
06-0U0804 TUOLUMNE AVE OC TO 1.0 M. NORTH OF 2716 S. GRANI TE COURT $0  10/22/18 0%
B1IM 005 - (151)E RTE 33/5 SEPARATI ON $0
-0 PAVEMVENT PRESERVATI ON ( CAPM) FRESNO ~ CA 93706
(559) 441- 5700
HA22
- = - Ll M il il 0
06- FRE- 5-/ 10 I N FRESNO COUNTY FROM KI NGS/ FRESNO COTELFER PAVEMENT TECHNOLOG ES, DADWALLA, DI N $4,021,431 04/18/18  100%
Rg &vsggg L5o1E LINE TO 0.9 M LES SOUTH OF EL DORADO LLC 3240 N. M LLBROOK $3, 970, 4;8 83; %;3; 12 100%
- (150) AVENUE OC 4522 PARKER AVE BLDG700 STE35 AVENUE 09/ 21/ 18
-0 DI GOUTS & RHMA TYPE O OVERLAY ELLAN CA 95652 FRESNO, CA 93726 COVPLETED
HML (916) 383- 1756 (559) 417- 5927
06- FRE- 41- 22. 8/ 23. 6 ON FRE 41, 168, AND 180 AT 28 BRI DGES TRUESDELL CORPORATI ON OF MOHAMVAD SAM M $2, 419,545 06/ 01/ 18 66%
06-0v4704 CONCRETE OVERLAY/ JO NT & DECK SEALS CALI FORNI A, | NC. 3240 N. M LLBROOK $§ig’ gfig 2;5 325 12 2504
1310 W 23RD STREET FRESNO, CA 93726 '
TEVPE A7 85282 (559) 243- 3814
HML (602) 437-1711
06- FRE- 41- 23. 0/ 30. 4 I N FRESNO COUNTY | N FRESNO FROM O J. MCLOUGHLI N ENG NEERI NG CO , $1,792,310 06/06/ 18 66%
06- 0Wr704 STREET UNDERCROSSI NG TO HERNDON  AVE | NC. $1, 244,824 06/ 25/ 18 68%
ACNH- P041- (139) E UNDERCROSS] NG 10641 FULTON OOURT $941,157 11/05/18
-0 PCC GRIND & | NSTALL JOI NT SEALS
RANCHO CUCAMONGA CA 91730
(909) 944- 1037
06- FRE- 41-33. 1/ 33. 4 ON ROUTE OLD ROUTE 41 BETVEEN PM VI KI NG CONSTRUCTI ON COMPANY ~ MARK VENGONI $4,301,014 10/ 13/ 16 45%
06- 0N9904 33.3/33.4 (FRESNO COUNTY) AND PM 11315 SUNRI SE GOLD CI R #A 3240 N. M LLBROOK $3,890,136 11/03/16 90%
NHP- P041- (599) E $286, 353 04/ 02/ 19
0 0.0/0.2 ( MADERA COUNTY) RA OORDOVA  CA 95742 FRESNO, CA 93726
o BRI DGE SEI SM C RETROFI T NCHO -
(916) 852 5530 (559) 243- 3543
HA21
06- FRE- 63-2.0/ 4 I N FRESNO AND MADERA COUNTI ES AT GRANI TE CONSTRUCTI ON COVPANY  MOHAMVAD SAM M $1,895,038 02/06/18  100%
06-0v2104 VARI QUS LOCATI ONS 2716 S. GRANI TE COURT 3240 N. M LLBROOK $1, 810, 6% 85; g%j ig 100%
DI GOUTS/ M LL & REPLACE Wl H RHVA FRESNO, CA 93726

FRESNO CA 93706

(559) 441-5721 (559) 243- 3814

HVL
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99- . 4/ 30. 5 ON FRE/ MAD 99, AT 18 BRIDGES, IN FRE MYERS & SONS CONSTRUCTI ON, LLC $5, 561, 053 06/ 11/ 18 0%
06- 0v4604 CO FROM 0.4 M LES N OF THE FRE/ TUL 004600 NCRTHGATE BLVD., STE 100 $0 07/16/18 0%
LINE TO 1.1 MLES S OF THE FRE/ MAD CO $0
LINE AND | N MAD C SACRAMENTO CA 95834
™ BRI DGE DECK OVERLAYS & JO NT SEALs  (916)283-9950
06- FRE- 99- 16. 0/ 0 I'N FRESNO COUNTY ON ROUTE 99 FROM 0. 4 DAWSON- MAULDI N DONALD HI URA $1,093,780 05/30/18 27%
2?:;\1&\/288‘91-(619) c M N OF CHESTNUT AVE OC TO 0.4 M S  CONSTRUCTI ON, | NC. 3240 N. M LLBROOK AVE 23231 g;g (1)(135 gg; ig 41%
0 OF SOQUTH CALWA OH P. O BOX 8397 FRESNO, CA 93726 !
o W DEN RAMP & | NSTALL TRAFFI C S| GNAL )
HUNTI NGTON BEACH CA 92615 (559) 341-2795
HB4N (714)378- 1533
06- FRE- 99- 20. 2/ 31. 6 I N FRESNO AND MADERA COUNTI ES | N AND GRI FFI TH COVPANY CARY CRUZ $5, 389, 672 03/ 06/ 18 80%
06- 0W2504 NEAR FRESNO FROM VENTURA AVENUE 1128 CARRI ER PARKWAY AVENUE 3240 N. M LLBROOK $4,556,060 03/19/18 84%
OVERCRCSSI NG TO AVENUE 7 FRESNO, CA 93726 $0 10/00/18
BAKERSFI ELD CA 93308
OVERCROSSI NG (559) 243- 3881
(661) 392- 6640
™ RHVA- OPEN GRADED ( BWC) OVERLAY
06- FRE- 99-22. 7/28. 1 ON ROUTE 99 I N FRESNO COUNTY BETWEEN SECURI TY PAVI NG COMPANY, |NC. MOGUIRE, TIM $3, 886, 161 08/ 08/ 17 18%
2?:;\1 &Kéggg_(mg) c BELMONT AVENUE OC AND SHAW AVENUE OC 13170 TELFAI R AVENUE 2750 N PARKWAY DRI VE $3;$§§§' gé’g f{g; gi; g 86%
I NSTALL RAMP NETERI NG AT VARI OUS '
--() SYLMAR CA 91342 FRESNQ, CA 93722
(818) 362- 9200 (559) 259- 2081
HB4N
06- FRE- 99- 23. 5/ 26. 7 IN THE CITY OF FRESNO, ON ROUTE 99  GRANI TE CONSTRUCTI ON COMPANY KI MURA, JUSTI N $134, 618, 753 06/ 30/ 16 89%
06- 2HT104 FROM CLI NTON AVENUE TO ASHLAN AVENUE PO BOX 50085 2750 N. PARKWAY DRI VE $123, 890,178 07/25/ 16 91%
ROUTE 99 REALI GNVENT FRESNO, CA 93722 $2,103,501 01/10/19
WATSONVI LLE CA 95077
(559) 441- 5700 (559) 246- 9536
HML
06- FRE- 99-/ 14. 9 IN TUL AND FRE CO ON RTE 99 AT DAWSON- MAULDI N $2, 870,107 09/05/ 18 0%
06-0T3604 VARI OUS LOCATI ONS FROM TUL- CONSTRUCTI ON, | NC. $0 09/25/18 0%
ACNH- P099- (621) E $0
R53. 82/ 53. 94 TO FRE- 0. 0/ 14. 93 10625 ELLI'S AVE SUI TE D
-0 ROADSI DE SAFETY | MPROVEMENTS

FOUNTAI N VALLEY CA 92708
(714) 378- 1533
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 168- 36. 0/ 65. 9 I N FRESNO COUNTY | N AND NEAR SHAVER CAL VALLEY CONSTRUCTI ON MARK MVENGONI $14, 958,479 08/ 24/ 18 7%
06- 0UOOWA LAKE FROM 0.2 M LE WEST OF AUBERRY 5125 N GATES AVE #102 3240 N. M LLBROOK $208, 438  09/20/18 1%
B1ST- S168- (064) E ROAD TO KAl SER PASS ROAD FRESNO, CA 93726 $208, 438 05/ 02/ 19
--0) FRESNO CA 93722
HVA RESURFACI NG AND REHAB CULVERTS (559) 274- 0300 (559) 243- 3543
06- FRE- 180-57. 9/ 62. 4 IN FRESNO FROM 0.7 M WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTI ON, HAI DAR HADDADI N $4, 058,312 03/ 19/ 15 34%
06- 0Q2104 180S/ 41 SEPARATION TO 0.1 M EAST OF I|NC. 3240 N. M LLBROOK $3, 8;21 i?g (1)85 ig; ig 94%
PEACH AVE OC 726 ALFRED NOBEL DRI VE FRESNO, CA 93726 !
FREEVWAY LANDSCAPI NG HERCULES CA 94547 (559) 897- 7223
(510) 741- 9226
06- FRE- 180-74. 1/ 78. 6 NEAR CENTERVI LLE AND M NKLER, FROM  SECURI TY PAVI NG COVMPANY, | NC. HADDADI N, HAl DAR $54, 355, 311 04/ 05/ 17 58%
06-342534 VEST OF SM TH AVENUE TO EAST OF 13170 TELFAI R AVE 3240 N. M LLBROOK AVE $23,363,951 04/ 26/17 43%
. 0
ACNH- S180- (059) E FRANKVOOD AVENUE FRESNO, CA 93726 $1, 736,795 09/30/ 19
-0 2C TO 4E ON NEW ALI GNVENT KI NGS SYLMAR ~ CA 91342
(818) 362- 9200 (559) 243- 3856
HE14
06- KER-0-/ 0 IN KERN, KINGS AND FRESNO COUNTI ES AT STURGEON ELECTRI C CALI FORNI A, AVARJI T DHALI WAL $12, 161,909 08/08/17 75%
06- 056104 VARI OUS LOCATI ONS ON ROUTES 5, 46, LLC. 1824 NORR' S RD. $9;$%§g'g$g 82; g?; g 75%
58, 99, 178 AND 204 13501 BENSON AVE BAKERSFI ELD, CA 93308 !
W RE THEFT RESTORATI ON CHNO CA 91710 (661)391-4766
HA23 (909) 536- 8693
06- KER- 5- 54. 1/ 0 I N KERN COUNTY AT THE BUTTONW LLOW  MERCER FRASER COVPANY $2, 369,350 06/22/18 0%
06- 06204 SAFETY ROADSI DE REST AREA PO BOX 1006 $0 07/17/18 0%
ACI M- 005- (198) B UPGRADE WATER AND WASTE WATER $0
--0) EUREKA CA 95502
(707) 443- 6371
HA26
06- KER- 5- / 87 IN KERN COUNTY ON ROUTE 5 AT VAR OUS MYERS AND SONS CONSTRUCTI ON,  SAM DHALI WAL $3,589, 693 03/19/18  100%
06- 0X4604 LOCATI ONS LP 1824 NORRI S ROAD $3, 364, 4;8 83; 24315 ig 100%
REMOVE AND PLACE 6" TRAFFIC STRIPE 4600 NORTHGATE BLVD STE 100  BAKERSFI ELD, CA 93308 09/ 24/ 18
(661) 391- 4741 OVER RUN

SACRAMENTO CA 95834
(916) 283- 9972

State of California Department of Transportation
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Statement of Ongoing Contractsasof 10/20/18

10/ 30/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 46- 30. 5/ 33. 5 ON STATE ROUTE 46, FROM THE SECURI TY PAVI NG COVPANY, | NC. AVARJI T DHALI WAL $25, 685,536 01/11/18 29%
06- 442544 | NTERSECTI ON OF LOST HILLS ROAD TO 13170 TELFAI R AVENUE 1824 NORRI S ROAD $5, 718,818 02/02/18 2204
PLUL- 6206- ( 021) E $476,357 03/11/20
0.9 M LES EAST OF THE | NTERSTATE 5 BAKERSFI ELD, CA 93308
--0) SYLMAR CA 91342
| NTERCHANGE 818) 362. 9200 (661) 391- 4766
2- LN CONVENTI ONAL HI GHMAY TO 4- LN (818) 362-
HE13
06- KER- 46- 57. 3/ 57. 8 I N KERN COUNTY ON SR 46 NEAR WASCO AT SEMA CONSTRUCTI ON, | NC. H SHAM ALNATOUR $14, 899,502 05/05/17 59%
06- 0k4604 SR 46/ 99 SEPARATI ON BRI DGE 320 GODDARD WAY SUI TE 150 1824 NORRI S ROAD $11, 156, 789 05/ 30/ 17 73%
ACNH X029- (129) E BRI DGE REPLACENVENT EAKERSE| ELD, CA 93308 $504, 013  03/29/19
--0) IRVINE CA 92618 561) 301 47;‘7
(949) 470- 0500 (661) 391-
HA21
06- KER- 58- 52. 7/ 55. 5 I N BAKERSFI ELD FROM ROUTE 58/ 99 SECURI TY PAVI NG COVPANY, AMARI| T DHALI WAL $22, 008, 254 05/01/18 0%
06- 08514 SEPARATI ON TO COTTONWOCD ROAD 13170 TELFAI R AVENUE 1824 NORR S ROAD $0 05/29/18 0%
ACNH POS8- (128) E ROADWAY REHABI LI TATI ON (3R) BAKERSFI ELD, CA 93308 %0
--0) SYLMAR CA 91342 (661) 361. 4766
(818) 362- 9200
HA22
06- KER- 58- 55. 4/ 59. 7 I N BAKERSFI ELD FROM COTTONWOOD RD. SECURI TY PAVI NG COVPANY, CLAY LOVAX $32, 931,764 12/29/17 56%
06- 054704 UNDERCROSSI NG TO 0.3 M LES EAST OF 13170 TELFAI R AVENUE 1824 NORRI S ROAD $10, 000, 768 02/ 02/ 18 30%
ACNH- PO58- (126) E $1, 271,204 04/03/ 19
0 RTE 58/ 184 SEPARATI ON SYLMAR CA 91342 BAKERSFI ELD, CA 93308
o PAVEMENT REHABI LI TATI ON (2R B}
(2R (818) 362- 9200 (661) 391- 4767
HA22
06- KER- 58- 99. 0/ 100. 3 ABOUT 8 M LES EAST OF TEHACHAPI FROMGRANI TE CONSTRUCTI ON COVPANY $7,132,608 08/28/18 0%
06- 0Q1904 SAND CANYON OH TO 0.5 M EAST OF 3005 JAMES ROAD $0 09/14/18 0%
BLNH- POS8- (130) E CACHE CREEK (BR¥ 50- 346 L/R) $0
--0) REPLACE BRI DGES BAKERSFI ELD CA 93308
(661) 399- 3361
HA21
06- KER- 99- 10. 5/ 20. 5 NEAR BAKERSFI ELD FROM 1.2 M. NORTH SECURI TY PAVI NG COVPANY, SAM DHAL| WAL $16, 527,218 10/ 02/ 17 57%
06- 0R1404 OF HERRI NG RD. OC TO PACHECO RD. 13170 TELFAI R AVENUE $9, 547,864 10/ 27/ 17 9
ACNH P099- ( 614) E 1824 NORRI'S ROAD $1,219.510 03/15/19 8%

--0

HA22

2R PAVEMENT REHABLI LI TATI ON

SYLMAR CA 91342
(818) 362- 9200

BAKERSFI ELD, CA 93308
(661) 391- 4742
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 23. 6/ 24. 1 I N KERN COUNTY | N BAKERSFI ELD FROM  STURGEON ELECTRI C CALI FORNI A, $524, 499 07/26/ 18 0%
06- 054504 BRUNDAGE LANE OVERCROSSI NG TO PALM  LLC $0  08/20/18 0%
AVENUE AND AT ROUTE 58/99/178 13501 BENSON AVE $0
SEPARATI ON
I NSTALL HI GHVAY LI GHTI NG CHINO  CA 91710
HB1 (909) 591- 0000
06- KER- 99- 23. 6/ 28. 4 I'N KERN COUNTY I N AND NEAR BROSAMER & VALL, | NC. $61, 500, 155 10/ 03/18 0%
06- 0Q2804 BAKERSFI ELD FROM BRUNDAGE LANE OC TO 1777 QAKLAND BLVD. $0 10/ 25/ 18 0%
BLNH- X029- ( 143) E BEARDSLEY CANAL $0
-0 ROADWAY REHABI LI TATI ON VALNUT CREEK — CA 94596
(925) 932- 7900
HA22
06- KER- 99- 26. 8/ 0 I N KERN COUNTY | N BAKERSFI ELD ON BRI DGEVAY Cl VI L CONSTRUCTORS, CLAY LOVAX $2,339,207 09/30/16  100%
gg\lELKISD)l(gg—(125) c ROUTE 99 AT Al RPORT DRI VEG AND AT I NC. 1824 NORRI S RD $2, 303, Ogg (1)%5 gi; 12 100%
0 OVERCROSSI NG AND ON ROUTE 178 AT 4950 ALLI SON PARKWAY, SUITE A BAKERSFI ELD, CA 93312
o GOLDEN STATE AVENUE SEPARATI ON (661) 391- 4767
SEl SM C RESTORATI ON VACAVILLE =~ CA 95688
HA21 (707) 455- 7033
06- KER- 99- 49. 3/ 57. 6 IN KERN AND TULARE COUNTI ES ON ROUTE GRI FFI TH COVPANY MARTI NEZ BLAS $4,599, 139 01/ 16/ 18 67%
06- 0v1804 99 FROM SHERWOOD AVE OC TO AVE 0 OC & 1128 CARRI ER PARKWAY AVENUE 8530 W ROOSEVELT AVE $2, 640, 923 f{g; f{g; ig 57%
ON ROUTE 190 FROM 0.1 M LE EAST OF VI SALI A CA 93291
ROA BAKERSFI ELD CA 93308
D 232 TO0.2 MLE (559) 651- 8321
™ BOUNDED VEARI NG COURSE, RHMVAGTYPE o  (661)392-6640
06- KER-99-/57. 5 I N KERN COUNTY ON ROUTE 99 AT VAR OUS STERNDAHL ENTERPRI SES | NC. $4, 175,044 03/19/18 38%
06- 0X4804 LOCATI ONS 11861 BRANFORD ST $2, 480,528 04/11/18 o
' $2, 480 528 12/04/18 9%
REMOVE & PLACE 6" THERMAL STRI PE » O
SUN VALLEY CA 91352
(818) 834- 8199
06- KER- 184-4.0/ 7. 6 I N KERN COUNTY ON ROUTE 184 FROM_ GRANI TE CONSTRUCTI ON CO. SAM DHAL| WAL $3,509, 256 05/30/18  100%
06- 0V2004 PANAMA LANE TO DI M LLER DRI VE AND ON3005 JAMES ROAD 1824 NORRI S ROAD $3, 425,223 06/ 25/ 18 92%
ACST- X029- (139) E ROUTE 223 FROM ST THOMAS STREET To $434,486 10/ 25/ 18
BAKERSFI ELD, CA 93308
--0) BAKERSFI ELD CA 93308
ROUTE 58 (661) 391- 4742 OVER RUN

COLD PLANE, REPAIR PAVEMENT (661) 399- 3361

HVL
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KIN-5-/9 I'N KI NGS COUNTY FROM KERN COUNTY LI NE GRANI TE CONSTRUCTI ON COVPANY GANDRATHI, SUNI L $18, 823,958 02/22/18 94%
06-054904 TO 0.9 MLES SOUTH OF EQUI PNENT 2716 S. GRANI TE COURT 3240 N. M LLBROOK $17, 756,882  03/19/18 91%
ACI M 005- (201)E UNDERCRGSS! NG $462, 260 10/ 25/ 18
--0) FRESNO CA 93706 AVENUE
PAVEMENT REHABI LI TATI ON (2R

(28 (559) 441 5721 FRESNQ CA 93726
HA22 (559) 999-
06- KI N-41-8. 1/ 16 I'N KINGS COUNTY FROM ROUTE 33 TO AVI SON CONSTRUCTI ON, | NC. HAROLDSEN, BRENT $2,917,270 05/10/ 18 60%
06-0v8604 FRESNO COUNTY LI NE AT VAR OUS 40434 BRI CKYARD DR ROOK $1, 628,230 05/31/18 0
SNHG P041- ( 135) E 3240 N. MLLB $649. 256 11/27/18  °®%

0O LOCATI ONS MADERA CA 93636 AVENUE
o CONSTRUCT CENTER LI NE AND SHOULDER
(559) 431- 0317 F?EENS&C?BZ;DG
HB1 (559) 243-
06- KI N-41- 34. 4/ 35 I'N KI NGS COUNTY NEAR STRATFORD AT GRANI TE CONSTRUCTI ON COMPANY ~ HAROLDSEN, BRENT $1,518, 155 05/ 30/ 18 73%
ST e NS A 16 GANTE @R 3200 N MLLBROX Sz e O
-(138) | NTERSECTI ON | MPROVENENTS AVENLE :
--0) FRESNO CA 93706 FRESNO, CA 93726
(559) 441- 5700
(559) 243- 3852

06- KI N-41-40. 6/ 41. 1 ON ROUTE 41 IN KINGS COUNTY AT BUSH BORTOLUSSI & WATKIN, |NC. $543,642 05/30/17  100%
06-416014 STREET | NTERCHANGE BUSH STREET 77 LARKSPUR STREET $431,216 06/22/17 79%
ACNH P0O41- (133) E U C $8,669 10/16/19

-0 LANDSCAPE ARCHI TECTURE PLANTI NG SAN RAFAEL  CA 94901
(415) 453- 4675

HA25
06- KI N-198-8. 9/ 10. 1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTI ON, MOHAMVAD SAM M $697,200 01/ 02/ 15 0%
Sl 0 e e Lo oo Wi e o
(; -(064) LANDSCAPI NG AND PLANT ESTABLI SHVENT 726 ALFRED NOBEL DRI VE AVENUE
HERCULES CA 94547 F§§§N25OC2332726 PLANT EST
HEL1 (510) 741- 9226 (559) 250- SATI S
06- KI N- 198- 15. 5/ 0 NEAR HANFORD AT HANFORD- ARMONA ROAD  GRANI TE CONSTRUCTI ON COVPANY HAROLDSEN, BRENT $3,738,279 04/11/18  71%
06- 0Q3204 UNDERCROSSI NG EAST OF HANFORD- ARMONA 2716 S. GRANI TE COURT ROOK $1,794,416 05/16/18 9
SNHG P198- (079) E 3240 N. MLLB $603 554 11/30/18 8%
ROAD FRESNO CA 93706 AVENUE
-0 CONSTRUCT ROUNDABOUT FRESNO, CA 93726

(559) 441- 5700
HB1 (559) 246- 6410
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-198-16. 5/ 17. 2 ON RTE 198 | N HANFORD AT 12TH AVENUE WABO LANDSCAPE & CONSTRUCTI ON, GANDRATHI , SUNI L $1, 053,477 08/11/17  100%
T e OTRRESING 12T A e 5240 1 M LLsROOK .00 09201 e
0 -(074) OVERCROSSI NG 726 ALFRED NOBEL DRI VE AVENUE :

o REPLACEMENT PLANTI NG

HERCULES CA 94547 F§§§N89902722726 OVER RUN
HA22 (510) 741- 9226 (559) 999-
06- KI N-198-18. 4/ 0 I N HANFORD AT WESTBOUND OFF- RAMP CAL ELECTRO, INC. GANDRATHI, SUNI L $655,989 06/26/17  100%
gﬁlﬂﬁigg 075 | NTERSECTI ON TO REDI NGTOV 4TH STREET 3710 ELECTRO WAY 3240 N. M LLBROOK $621, 82(5) 8;; ﬂ; i; 100%

-(075) I NSTALL SI GNALS AND MODI FY CURB AVENUE

-0 REDDING ~ CA 96002 FRESNO, CA 93726

(530) 223- 5937 550 g’gg 733 SUSPENDED
HB1 (559) 999-
06- MAD- 41- 36. 3/ 40. 8 IN AND NEAR QAKHURST FROM 0.5 M GRANI TE CONSTRUCTI ON' COVPANY $3, 688,222 06/ 13/ 18 50%
06- OR1604 NORTH OF ROAD 426 TO 0.1 M NORTH OF 2716 S. GRANI TE COURT $3,290,344 06/ 28/ 18 86%
ACNH P041- (136) E ALLEN ROAD. $1, 022,343 11/21/18

-0 RESURFACE ROADVAY WTH HVA TYPE A FRESNO CA 93706
(559) 441- 5700

HA22
06- MAD- 41- 40. 8/ 45. 7 IN MADERA AND MARI POSA COUNTIES AT A TEICHERT & SONS INC. DBA CARY CRUZ $5,118, 020 05/ 01/ 18 89%
06- 0W504 VARl OUS LOCATIONS TEI CHERT CONSTRUCTI ON 3240 N. M LLBROOK $4,447,353 05/18/18 86%
2 INCHES OF HVA W TH DI GOUTS 400 SUNRI SE AVE. SUITE 300 FRESNO, CA 93726 $2, 869,968 10/26/18
ROSEVI LLE CA 95661 (559) 243- 3881
(916) 757- 6400
06- MAD- 99- 10. 0/ 26. 6 I N MADERA COUNTY | N AND NEAR MADERA GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $2,013,954 03/30/17  100%
06- 0Q6104 FROM 0.3 M SOUTH OF ROUTE 145/ 99 2716 GRANI TE COURT 3240 N. M LLBROOK $1,710,162  04/20/17 40,
ACNH- P099- (599) E $0 12/ 05/ 17
SEPARATI ON TO ASH SLOUGH FRESNO, CA 93726
-0 ROADSI DE SAFETY | MPROVEMVENTS FRESNO ~ CA 93706 (559) 243- 3881

(559) 441-5700

06- TUL- 0- 37. 3/ 41. 3 I'N TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON CO., | NC. $3, 182,874 12/12/17 0%
06- 0T8004 M LE NORTH OF AVENUE 280 398 SUNRI SE TERRACE :g 01/05/18 0%

OVERCROSSI NG TO 0.2 M LE NORTH OF
GOSHEN OVERHEAD
R A C OVERLAY

ARROYO GRANDE, CA 93420
(805) 473- 3016
HML
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
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Location xwaraea
. o
l(::ec::lnz%(:t E)’Itorm Wwater Description Eesident Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code an Type Of Work Contractor ngineer This Month Accepted Message
06- TUL- 65-20. 1/ 31. 5 I N TULARE COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON HUERTA, JAVI ER $8,046, 680 04/18/17  100%
06- 0Q2604 PORTERVI LLE FROM SOUTH OF HENDERSON 400 SUNRI SE AVE. SU TE 300 8530 W ROCSEVELT AVE $7,220,732  05/09/17 90%
CNHP- P065- ( 106) E $0 10/ 19/ 18
0 AVE UC TO JUNCTI ON ROQUTE 137 ROSEVI LLE  CA 95661 VI SALI A, CA 93291 10/ 22/ 18
PAVEMENT PRESERVATI ON (916) 757- 6400 (559) 286- 7590 OVER RUN
HA22
06- TUL- 65- 31. 6/ 39. 6 I N TULARE COUNTY I N AND NEAR EXETER A. TEI CHERT & SON | NC. DBA $4, 453,294 09/ 28/ 17 99%
06- 00804 FROM JUNCTI ON ROUTE 137 TO JUNCTION  TEI CHERT CONSTRUCTI ON $3,942,355 10727/ 17 94%
ACNH PO65- (107) B ROUTE 198 400 SUNRI SE AVE. SUlI TE 300 $0 09/30/18
-0 AC OVERLAY
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
06- TUL-99-31.2/32.5 I N TULARE COUNTY | N TULARE AT WABO LANDSCAPE & CONSTRUCTI ON $1, 070,833 09/ 28/ 17 0%
06- 332214 CARTM LL AVENUE OVERCROSSI NG 726 ALFRED NOBEL DR $929,791  10/27/17 0%
$2,990 06/21/21 0
LANDSCAPE M TI GATI ON LERCULES  CA 94547 '
(510) 741- 9226 PLANT EST
HAZS SATI S
06- TUL- 99- 39. 6/ 41. 3 ON ROUTE 99 I N TULARE COUNTY I N GRANI TE CONSTRUCTI ON COMPANY HARCLDSEN, BRENT $31, 082, 113 02/ 24/ 17 88%
06- 471504 $29, 204, 256 03/ 15/ 17
GOSHEN FROM NORTH OF M LL CREEK 2716 S. GRANI TE COURT 3240 N. M LLBROOK 94%
DI TCH TO NORTH OF NORTH GOSHEN AVENUE $811,101 12/31/18
OVERHEAD (BRI DGE NO. 46-55 R/ L) FRESNO CA 93706 FRESNO, CA 93726
HE11 RECONSTRUCT | NTERCHANGE BETTY DRI VE (559) 441- 5700 (559) 243- 3852
06- TUL- 190- 15. 1/ 16. 9 I N PORTERVI LLE FROM PROSPECT ST TO  GRANI TE CONSTRUCTI ON COMPANY MARTI NEZ BLAS $2,324,114 02/ 08/ 18 99%
SIMN e TS Tio s GWTEGT oo wimeet e ST QA o
0 -(023) CONSTRUCT CONCRETE MEDI AN BARRIER o oo VI SALI A CA 93201 ’
(559) 441- 5700 (559) 651-8321
HB1
06- TUL- 190- 20. 9/ 21. 2 ON ROUTE 190, | N TULARE COUNTY, NEARLEE S PAVING | NC. SHELLEY MAGGARD $2,899,741 09/23/15  100%
06-0J5304 PORTERVI LLE BETWEEN 0.2 M LE WEST OF 1212 NORTH PLAZA DRI VE ROCS| $2, 855,446 10/07/15 9
SSTP- P190- ( 020) E 8530 WROOSEVELT AVE $0 05/08/18  100%

PL62-06 0- ( 3E)

--0)
HB1

State of California Department of Transportation

ROAD 284 AND 0.1 MLE EAST OF ROAD
284
| NTERSECT! ON | MPROVEMENT

VISALIA CA 93291
(559) 651- 1300

VI SALI A CA 93291
(559) 651- 8319



State of California Department of Transportation Page 9
Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL-190-/8 FROM 99/ 190 SEPARATION TO 0.4 MLE  YARBS GRADI NG AND PAVI NG I NC. MARTI NEZ BLAS $11, 879,035 11/29/17 42%
06- 461504 4,062,565 02/02/18
ACST- P190- (022) E XES&S;L?DS%LDER WDEN NG LEFT 11339 S PEACH AVE 3?2&:’\; gcsgggl AVE 21, 823,039 03/22/19 4%
--0) ' FRESNO CA 93725 (550) 651 8321
(559) 834- 4818
HA22
06- TUL- 198-10. 4/ 11. 2 IN VI SALI A FROM BURKE ST OVERCROSSI NG GRANI TE CONSTRUCTI ON' COVPANY $668,887 01/29/18  100%
06-0U7204 TO 0.5 MLE EAST OF BEN MADDOX WAY 2716 S. GRANI TE COURT $666, 542 02/21/18 ) nq,
SNHG- P196- ( 078) E OVERCROSS! NG $0 07/03/18
-0 CONSTRUCT RUMBLE STRI PS FRESNO = CA 93706
(559) 441- 5700
HB1
06- TUL-198-11.7/19.7 IN TULARE COUNTY I N AND NEAR VI SALIALEE S PAVING | NC. HUERTA, JAVI ER $20, 714,122  12/01/17 54%
06- 053404 FROM LOVERS LANE UC TO ROUTE 245 1212 N PLAZA DR 8530 W ROOSEVELT AVE $9, 943,912 12/ 26/ 17 47%
ACNH- P198- (077) E PAVEMENT REHABI LI TATI ON (2R) VI SALI A CA 93201 $1, 656, 236 04/ 15/ 19
--0) VISALIA CA 93291 (559) 286. 7500
(559) 651- 1337
HA22
06- TUL-216-1.9/2.9 I'N TULARE COUNTY I N AND NEAR VI SALI AWABO LANDSCAPE & CONSTRUCTI ON, BLAS MARTI NEZ JR. $332,261 06/ 25/15 32%
06- 430714 FROM LOVERS LANE TO 0.1 M LE EAST OF I NC. 8530 W ROOSEVELT AVE $314, 223 fg; 18; ig 94%
COVBTOCK STREET 726 ALFRED NOBEL DRI VE VI SALI A CA 93291
I NSTALL LANDSCAPI NG .
HERCULES CA 94547 (559) 651- 8321
HB4C (510) 741- 9226
Totals: Authorized Final Amt: $594, 891, 970 Completed to Date: $326, 786, 639 Work ThisMonth: $23, 828, 734




Cnty Rt Pm
06- FRE-5-21. 0/ 31
06- FRE-5-/10
06- FRE-41-33.1/33.4
06- FRE-41-22.8/23.6
06- FRE- 41-23.0/30.4
06- FRE-63-2.0/ 4
06- FRE-99-16.0/0
06- FRE- 99-20.2/31.6
06- FRE-99-22.7/28.1
06- FRE- 99-23.5/26.7
06- FRE-99-/14.9
06- FRE-99-.4/30.5
06- FRE- 168- 36. 0/ 65. 9
06- FRE- 180-57.9/62. 4
06- FRE- 180-74.1/78.6
06- KER-0-/0
06- KER-5-54.1/0
06- KER- 5-/ 87
06- KER- 46- 30.5/33.5
06- KER- 46-57. 3/ 57. 8
06- KER- 58-52. 7/ 55. 5
06- KER- 58- 55. 4/ 59. 7

Statement of Ongoing Contracts - Index

Contract

06- 0U0804
06- 0V5004
06- ON9904
06- 0V4704
06- OWr'704
06- 0vV2104
06- 0V5604
06- 0W2504
06- 0K2904
06- 2HT104
06- 0T3604
06- 0V4604
06- 0UO9U4
06- 0QR104
06- 342534
06- 0S6104
06- 0Q6204
06- 0X4604
06- 442544
06- 0K4604
06- 08514
06- 034704

Page

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- KER- 58-99. 0/ 100. 3 06- 0Q1L904
06- KER- 99- 10. 5/ 20. 5 06- OR1404
06- KER-99-23.6/24.1 06- 0384504
06- KER- 99-23. 6/ 28. 4 06- 0Qr804
06- KER- 99-26. 8/ 0 06- 0K8104
06- KER- 99-49. 3/57. 6 06- 0vV1804
06- KER-99-/57.5 06- 0X4804
06- KER-184-4.0/7.6 06- 0V2004
06-KIN-5-/9 06- 0354904
06- KIN-41-34. 4/ 35 06- 0T2404
06- KI N-41-8.1/16 06- 0vV8604
06- KIN-41-40.6/41.1 06- 416014
06- KI N-198-8.9/10.1 06- 325514
06- KI N-198-15.5/0 06- 0QB204
06- KI N- 198- 16. 5/ 17. 2 06- 487514
06- KI N-198-18.4/0 06- 0T5104
06- MAD- 41- 36. 3/ 40. 8 06- OR1604
06- MAD- 41-40. 8/ 45.7 06- OW504
06- MAD- 99- 10. 0/ 26. 6 06- 0Q6104
06- TUL- 0-37.3/41.3 06- 0T8004
06- TUL- 65-31.6/39.6 06- 0804

06- TUL- 65-20.1/31.5 06- 0Q2604

0 0 N N N N NN o oo oo o oo oo o gD



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm

Statement of Ongoing Contracts - Index

06- TUL-99-31.2/32.5
06- TUL-99-39.6/41.3
06- TUL- 190- 20. 9/ 21. 2
06- TUL- 190-15.1/16.9
06- TUL- 190-/8

06- TUL- 198-10.4/11.2
06- TUL-198-11.7/19.7
06- TUL-216-1.9/2.9

06

Contract

06- 332214
06- 471504
06- 035304
06- 0S3104
06- 461504
06- 0U7204
06- 0S3404
06- 430714

Page
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$25, 214, 739
$185, 170, 324
$15, 388, 291
$219, 778, 757
$149, 339, 859
$594, 891, 970

Work Comp
$21, 727, 331
$81, 626, 388

$7, 487, 789
$187, 213, 329
$28, 731, 802
$326, 786, 639




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
06 $7,611, 125
$7,611, 125

Work completed this Period:
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